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This progress report is filed on behalf ofFox Television Stations Inc. (FTS), pursuant to
paragraph 76 ofthe Fifth Report and Order in the above-referenced docket, wherein the
Commission directed licensees that committed to complete their DTV facilities by November 1,
1998 to file progress reports at six-month intervals, commencing November 1, 1997. On April 2,
1997, Mitchell Stem, President and ChiefOperating Officer ofFTS, confirmed FTS' commitment
to install DTV antenna and transmitter facilities at KDFW, Dallas, Texas, WJBK, Detroit,
Michigan and WTXF, Philadelphia, Pennsylvania, within 18 months of adoption ofa DTV Table
of Allotments and service rules. This letter describes our progress to date.

At the outset, it must be noted that, while we have established vendor relationships in all
areas required for DTV implementation, our ability to meet a number of our anticipated target
dates depends upon the ability of third-party contractors to perform as planned, a factor that we
simply cannot predict at present. Nonetheless, such contingencies notwithstanding, we are
prosecuting all of our DTV installations with vigor and are doing everything possible to meet our
target dates at this writing. Moreover, the recent tower tragedy that occurred in Jackson,
Mississippi reinforced our determination that all tower-related design, fabrication and construction
be done with the highest degree ofworkmanship and care to ensure the safety of our employees,
our independent contractors and the public. We believe it is important not to allow the expedited
time frames to undermine this critical mandate.

KDFW, Dallas, Texas

In Dallas, we share two facilities with WFAA, owned by Belo. We have coordinated with
Belo on joint use of our current joint tower for DTV. It has been determined that KDFW's DTV
antenna pattern will be a Modified Cardioid, with concentration to the northern part ofKDFW's
viewing area. The DTV antenna will be side mounted, sitting on a vacant leg ofthe existing
candelabra tower, with Belo's DTV antenna located above it. Andrew Corporation has been
retained to manufacture KDFW's DTV antenna and Dielectric Communications, Inc. its DTV
transmission line. Kline Towers, Inc. has completed the final tower loading study. Design
modifications to the tower have been completed by Kline as of October, 1997. The Form 301
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application is being filed today. The order for upgrading the tower has been placed, and, barring
unforeseen delays, construction is to begin as weather permits in Spring, 1998, and is expected to
be completed by Summer, 1998. The top guy wires will be replaced, as will three cross members.

Transmitter, transmission line and antenna will be ordered by early Winter, 1997-1998.
Bids have been solicited from Harris and Comark for the DTV transmitter. We hope to take
delivery ofthe DTV transmitter in Spring, 1998, and, assuming the construction permit has been
granted, we expect to install it thereafter. We hope to take delivery ofthe DTV transmission line
and antenna in early Spring, 1998, and to install them thereafter.

Texas Utilities has assured us that there will be sufficient electrical capacity to service the
new transmitter and equipment. Tel Pro and CSS have bid on the generator installation and
HVAC additions. We have met with officials of the city of Cedar Hill regarding obtaining a
building permit to construct outdoor pads for beam supplies, cooling units and generator at the
antenna farm. City ordinances require drawings by a Texas-certified engineer, which Kline will
supply. At this point, it is anticipated that obtaining this permit will not contribute delay to our
schedule.

Kline is scheduled to mount the DTV antenna in late Spring, 1998. If this goes smoothly,
it should take seven-to-ten days, during which time KDFW will operate via its standby NTSC
facilities. Ifall goes as planned, we shall begin testing KDFWs DTV facility in Summer of 1998.

WJBK, Detroit, Michigan

It has been determined that the DTV antenna will be side mounted on the station's present
tower structure, at its present site. Because both WJBK's NTSC and DTV channels (2 and 58,
respectively) may be outside ofthe remaining core TV band, the engineering design will take into
consideration the future replacement ofWJBK's NTSC current antenna with a new DTV antenna
designed for WJBK's permanent DTV allotment. Dielectric and Andrew were retained to advise
on antenna type and transmission line. Two separate, independent structural analyses have been
completed on the tower, both recommending reinforcement. In addition to the tower
reinforcement, seven guy wires will be replaced.

Because we lacked adequate historical information regarding the tower foundation, bids
were solicited from two geotechnical consultants. A leading geotechnical consultant was retained
to analyze tower foundations by boring into the soil in and around tower anchors and sending
sound or gamma rays through the concrete. This process took six weeks. The results were
satisfactory for additional loading without safety risk.
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The design for tower upgrade to current standards has been completed. Kline has been
retained for tower renovation. An application is being filed today. On account ofDetroit's
location near the Canadian border, we are seeking expedited Canadian coordination. If all goes as
planned, Kline will be able to commence construction, as weather permits, in Spring, 1998.
Barring unforeseen delay, tower renovation is estimated for completion in Summer, 1998.

Andrew will manufacture the DTV antenna and Dielectric the transmission line. When the
construction permit is granted, orders for these will be placed, looking toward delivery in Spring,
1998, for installation in the Summer, 1998. The DTV transmitter will be ordered in Winter,
1997-1998, hopefully, to be delivered in Spring, 1998, and installed thereafter, ifthings proceed
as planned. The current standby NTSC transmitter is an older tube model that will be removed
from WJBK's current transmitter building and replaced with a smaller, solid-state standby NTSC
transmitter, to make room for DTV transmission equipment. Necessary electrical and mechanical
modifications for the DTV transmitter building are being designed. Testing the DTV facility is
targeted for early Fall, 1998.

WTXF, Philadelphia, Pennsylvania

WTXF owns its present tower, which is situated on land leased from the city of
Philadelphia. WTXF has been engaged in negotiations with the city ofPhiladelphia for renewal of
its lease for some time. WTXF currently leases space on its tower to three tenants, none ofwhich
can be required to vacate until well after the I8-month build out period.

Kline performed an initial tower analysis. The results were confirmed by a second,
independent study. Due to current maximum loading conditions, as described above, both
consultants recommend that either significant structural upgrading to the existing tower or
construction ofa new tower will be necessary for DTV. These considerations are in the forefront
ofour current negotiations with the city ofPhiladelphia to renew our lease as soon as possible.

Upon conclusion ofthese negotiations, should it be necessary to construct a new tower on
this property, Kline will attempt to initiate and complete construction ofa new tower within 12
months. Any unforeseen delays could cause us not to be able to meet our 18-month deadline. In
the event that we are unable to construct a second tower at WTXF's present site, we shall search
for an appropriate alternative site in Philadelphia.

Ifwe are unable to find an alternative site in a timely manner or otherwise are unable to
meet our 18-month commitment in Philadelphia, we shall attempt to identify an additional major
market in which it will be possible to complete a DTV installation by November 1, 1998.
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If there are there any questions regarding the foregoing, please do not hesitate to
communicate with the undersigned at the above address or telephone number.

Respectfully submitted,

~p~
Molly Pauker
Vice President, Corporate and Legal Affairs
Fox Television Stations Inc.

Ri~= 1). ~/VkfJ
Executive Vice President, Engineering and Operations
Fox Television Stations Inc.
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Clay Pendarvis, Esq.
Mr. Gordon Godfrey


